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Contract NAS5-30350 
 
 

ATTACHMENT No. 3 
 

November 2002 
 

NOAA-K, L, M, N, AND N-PRIME SATELLITES 
 

STORAGE AND PLANNED LAUNCH SCHEDULE 
 

The contractor’s activities shall be scheduled to meet the following storage 
dates for the NOAA-K, L, M, N, and N-prime satellites.  The launch dates given 
below are for planning purposes only.  The actual launch dates will be 
determined as described in the Statement of Work (Contract Attachment 1) 
section 11.9.1. 
  
     

Satellite Storage Date Launch Date   

NOAA-K March 24, 1997 May 13, 1998   

NOAA-L October 25, 1997 
(w/o solar array #3 retrofit) 

September 21, 2000   

NOAA-M April 25, 2000 June 24, 2002  MOD 517 
CCR 1867 

NOAA-N January 4, 2003 June 30, 2004  MOD 558 
CCR 1954 

NOAA-N’ October 11, 2004 March 31, 2008  MOD 565 
CCR 1997 

 
Final Acceptance of each spacecraft shall be at lift-off. 
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